Quarterly Transportation
Update

Board of County Commissioners Workshop
May 20, 2025




Discussion Points

Harborview Road
Edgewater/Flamingo

Burnt Store East/West Connector
Kings Highway

Sandhill

Cranberry/Hillsborough Roundabout
Intersection Improvements
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Phase 1 - Melbourne Street to Date Street Phase 2 - Date Street to I-75
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Harborview Road — Phase 1

* Design
* 90 % plans - May 2025
e Utility Coordination

* Right of Way

e Acquisition has started
e Estimated completion — Summer 2026
e Federal and Local Funding
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Harborview Road — Phase 1

* Construction
* Programmed in year 2026
e Federal and Local Funding

* Construction LAP agreement

» County to manage construction phase

e CEl (Construction Engineering Inspection) will be used.
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Harborview Road — Phase 2

* Design
* 90 % plans- May 2025
* Final Plans will be available when ready for construction

* Right of Way - TBD
e Construction - TBD
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Edgewaer/FIamingo Widening
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Edgewater/Flamingo Phase 3

* From Midway Boulevard to
Collingswood Boulevard
* Design
* 90% Complete
e Obtaining permits
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Edgewater/Flamingo Phase 4

* From Collingswood Boulevardto & [REcEn
| ~ ﬁ..m-agiwlﬂ

Samantha Avenue \ Iﬂ_ﬁijﬁ!’!

* Design
* 90% Complete
e Obtaining permits
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Edgewater/Flamingo Phase 5

* From Samantha Avenue to SR77

* Design
* 90% Complete
e Obtaining permits
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Edgewater/Flamingo Phase 3-5

* ROW Acquisition
* Have been acquiring on voluntary basis
* Acquisitions still needed on 30 parcels

e Construction
e Scheduled for 2027

e For phases that are funded
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SR776/Flamingo Intersection

e Construction funded by FDOT LAP Grant
* Northern leg will be constructed by developer
* Design
* Finalizing 100% design
* Obtaining project utility permits
* Coordinating design with developer
 FDOT LAP approval
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SR776/Flamingo Intersection
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* Construction
 Summer of 2025
e Construction Engineering Inspection (CEl)
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Burnt Store East/West Connector

e Right-of-Way:
 Staff is requesting advanced funding for voluntary acquisitions
of parcels needed for roadway

* Design:

 Staff is in discussions with developers about designing for
impact fee credits
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Kings Highway Widening

* Widening from Sandhill
Boulevard to DeSoto County line
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Kings Highway Widening

* Design
 100% Complete
e Currently finalizing permits
* Construction
e Estimated to begin in the fall of 2025
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Sandhill Boulevard Widening

* Widening from Kings Highway
to Deep Creek Boulevard
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Sandhill Boulevard Widening

* Design

* 30% plans due June 2025

* Consultant will incorporate design concepts per BOCC Direction
* Construction

e Estimated to begin in the fall of 2026
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Cranberry/Hillsborough Roundabout

Joint Project

* County/City of North Port
Design

* 100% Complete

e FDOT Permit — Final Submittal
Right-of-Way

* Temporary Construction Easements
Construction

* Estimated to begin by end of 2025
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Intersection Improvements
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Veterans Blvd at Cochran Blvd Intersection

* Right turn lane from Eastbound Veterans AT
 Right turn lane from Northbound Cochran ] }‘ ’}’ e =7
* Right turn lane from Southbound Cochran ] =P
* State appropriation funding A i j;
e Construction )

. May 19, 2025
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Veterans Boulevard Various Intersections

* Intersection improvements at various -
locations to improve traffic flow and
safety.

* Future long-term improvements may
be needed at different intersections

* Construction
* Grouping improvements for cost
savings
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Veterans Boulevard Various Intersections

e Veterans Boulevard @ Atwater Street - 60% complete
e Right turn lane from Southbound Atwater
e Right turn lane from Eastbound Veterans
* Right turn lane from Westbound Veterans

 \eterans Boulevard @ Yorkshire Street — 100%

e Right turn lane from Eastbound Veterans
e Right turn lane from Westbound Veterans
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Veterans Boulevard Various Intersections

* Veterans Boulevard @ Harbor Boulevard - 100% complete
e Right turn lane from Eastbound Veterans

* Veterans Boulevard @ Orlando Boulevard — 90%
e Right turn lane from Eastbound Veterans

e Veterans Boulevard @ Torrington Street - 100% complete
e Right turn lane from Eastbound Veterans
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Veterans Boulevard Various Intersections

* Veterans Boulevard @ Loveland Boulevard - 100% complete
e Right turn lane from Eastbound Veterans

e Veterans Boulevard @ Norman Street — 60%
e Right turn lane from Eastbound Veterans
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Peachland Blvd at Harbor Blvd Intersection

e Peachland Boulevard @ Harbor

Boulevard
e Left turn lanes will be added in all four

directions of the intersection
* Design—30%
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Harborview/Kings Highway Intersection

AS i!i e “=t_HJE '.13-1 \ 769 /8
* State appropriation funding | -é;;;;:ff:g? BT
 Exchanging span wire signals for mast arm e "i«'ﬁ =ITE ,.,aﬁ@i{ o
signals S IR A == 1
* Part of an overall project to harden all S ADS % Eidiniary g L)L
traffic signals in the County S ESENT tC)

* Construction
* Bidin Feb 2025
* Awaiting FDOT notice to proceed approval Grassy
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Gasparilla Road Intersections Improvements

* Gasparilla Rd and Ingram/Ingraham Blvd.
and Gasparilla Rd. and Rotonda East Blvd.

* Improvements
* Adding signals
e Turn lanes — Analysis is currently being done
* New pedestrian crosswalks and lighting

* Design
e Estimated completion January 2026

* Construction = &/
* Spring 2026 1 SIS NI

gyl 209

>4
&7 CHARLOTTE COUNTY
FLORIDA

'\




	Quarterly Transportation�Update
	Discussion Points��
	Harborview Road
	Harborview Road – Phase 1 
	Harborview Road – Phase 1 
	Harborview Road – Phase 2
	Edgewater/Flamingo Widening 
	Edgewater/Flamingo Phase 3
	Edgewater/Flamingo Phase 4
	Edgewater/Flamingo Phase 5
	Edgewater/Flamingo Phase 3-5
	SR776/Flamingo Intersection
	SR776/Flamingo Intersection
	Burnt Store East/West Connector 
	Burnt Store East/West Connector
	Kings Highway Widening 
	Kings Highway Widening 
	Sandhill Boulevard Widening 
	Sandhill Boulevard Widening 
	Cranberry/Hillsborough Roundabout
	Intersection Improvements
	Veterans Blvd at Cochran Blvd Intersection
	Slide Number 23
	Veterans Boulevard Various Intersections
	Veterans Boulevard Various Intersections
	Veterans Boulevard Various Intersections
	Veterans Boulevard Various Intersections
	Peachland Blvd at Harbor Blvd Intersection
	Harborview/Kings Highway Intersection
	Gasparilla Road Intersections Improvements

