

Englewood Interstate Connector and River Road/US 41 Intersection Improvements



Project Updates

- **Construction cost estimate is \$50,000,000**
- **6-lane widening from US 41 to Center Rd. and 4-lane widening from Center Rd. to I-75**
- **100% design plans are complete**
- **Total funding to date is \$29.5 million (includes \$9.9 Million for River Road/US 41 Intersection portion)**
- **SWFWMD permit and Army Corps permits issued**
- **The US 41 at River Rd. intersection was removed from the County LAP Agreement with FDOT on 4/21/09**

Interstate Connector and River Road \$29.5 Million Funding to date – Sources of Funding

- **City of North Port Road Impact Fees – \$9.3 Million**
- **Short term borrows to be repaid by South County Road Impact Fee – \$7.9 Million**
- **Federal Grants – \$6.8 Million**
- **West Villages – \$1.8 Million**
- **South County Road Impact Fees – \$1.5 Million**
- **Commercial Paper Fund Balances – \$1.5 Million**
- **Surtax 2 – \$320,555**
- **Transportation Ad Valorem Taxes – \$250,000**
- **ELMS Gas Taxes – \$100,000**



Englewood Interstate Connector



- **Improvements at the River Road/US 41 intersection include:**
 - **Reconstruction of River Road at intersection to six lanes**
 - **Widening of US 41 to provide receiving lanes from River Road**
- **Additional improvements include:**
 - **Signing and pavement markings**
 - **An overhead signalization truss**
 - **Drainage improvements**
 - **Street lights**

- **Construction contract in the amount of \$8.7 Million awarded August 2012**
- **Construction is underway and anticipated to complete during Fall 2013**
- **Project funding sources:**
 - **City of North Port road impact fees – \$6.9 Million**
 - **West Villages Improvement District – \$1.8 Million**
 - **Surtax 2 – \$15,286.00**
- **Contractor clearing right-of-way and pond areas in preparation for excavation of the ponds/filling of the embankment areas**
- **May be some temporary lane closures on US 41 while crews install storm drainage just east and west of the intersection**

River Road/US 41 Intersection Improvements



South River Road Resurfacing

- **South River Road Resurfacing contract in the amount of \$2.3 Million to be presented to the Sarasota County Commission on March 19, 2013**
- **Work anticipated to start in Spring 2013 and complete during Fall 2013**
- **Funded through the Sarasota County Roadway Resurfacing Program**
- **Project funding sources:**
 - **Surtax 3 Revenue Bond – \$1.4 Million**
 - **ELMS Gas Taxes – \$422,000**
 - **Surtax 3 – \$411,376**

South River Road Resurfacing

