



# Sunshine Lake/Sunrise Waterway

## Project Update





# Algae Removal



Photo taken Jan. 2012.  
Sunrise waterway at Gertrude Av bridge

- Contractor is working on acre 8 out of 12.7 acres
- Time extension requested



# Recharge Wells

- Exemption from SWFWMD
- Design and bid specs complete
- Project begins
  - When Algae removal is completed
- 90 day contract



# Weir

- Plan is to Raise Water level
- Design and permitting
  - Being completed in house
- SWFWMD permit
  - Should be received by the end of October



# Debris Removal



Photo taken April 2013.  
Sunshine Lake algae removal

- Large amount of debris has already been removed
- Consultant will evaluate once Algae removal is completed
- Hire a contractor



# Environmental Consultant

- Request for Proposal (RFP)
  - Consultant to do a Management Plan
- Management Plan
  - Review possible tasks
  - Fine tune needed data
  - Draft list of projects



# Water Quality Testing

- Testing for Fecal Coliform
  - 8 samples taken August 22, 2013
  - Previous Testing